

Reactive Vs Proactive Risk Strategies

in Software Engineering

What are Risks?

Risks are uncertain events or conditions that can negatively impact the project, product, schedule, cost or quality.

Reactive Risk Strategies

1. Meaning

- Focus on responding to risks after they have occurred. (Firefighting approach)

2. Approach

- Identify, analyze and take action when a risk becomes a real issue.

3. Examples

- Fixing a bug after it is reported.
- Reallocating resources when a team member leaves.
- Changing the schedule after a delay occurs.

4. Advantages

- Less planning effort upfront.
- Useful when risks are hard to predict.
- Allows flexibility in the short term.

5. Disadvantages

- Can cause delays and increased cost.
- May affect quality and team morale.
- Often leads to a reactive culture.

Proactive Risk Strategies

1. Meaning

- Focus on identifying and mitigating risks before they occur. (Prevention approach)

2. Approach

- Analyze potential risks, plan mitigation strategies and implement them in advance.

3. Examples

- Conducting risk analysis at the beginning of the project.
- Setting up backup and disaster recovery plans.
- Using code reviews to prevent defects.

4. Advantages

- Reduces the likelihood and impact of risks.
- Keeps the project on track.
- Improves quality and predictability.

5. Disadvantages

- Requires more time and effort upfront.
- May increase initial cost.
- Some risks may still be unknown or unpredictable.

In Short

Reactive strategies deal with risks after they happen, while proactive strategies aim to prevent or reduce risks before they happen. A balanced approach is ideal in software engineering.

Plan Ahead
→
Build Better
Software

⇒ Software Risks ⇐

What are Software Risks?

Software risks are uncertain events or conditions that, if they occur, can negatively affect the project, product, schedule, cost, quality or resources in software engineering.

Types of Software Risks

1. **Project Risks** : Related to project planning, estimation, resources, and team performance.
2. **Technical Risks** : Related to technology, tools, architecture, and system complexity.
3. **Business Risks** : Related to market changes, customer needs, and organizational goals.
4. **Management Risks** : Related to poor communication, unclear roles, and decision making.
5. **External Risks** : Related to legal, regulatory, economic, and environmental factors.

Impact of Software Risks

- Delay in project schedule
- Increased cost
- Poor product quality
- Loss of resources
- Customer dissatisfaction
- Project failure

Examples of Software Risks

- Requirement changes during development.
- Technical failures (e.g., tool or platform issues).
- Loss of key team members.
- Security vulnerabilities.
- Third-party dependency issues.

Key Point

Risks are not always negative. Some risks (like new technology) can also create opportunities if managed well.

⇒ Risk Identification in Software Engineering ⇐

What is Risk Identification?

Risk identification is the process of finding, recognizing and documenting potential risks that may affect the software project or product.

Techniques for Risk Identification

1. **Brainstorming** : Team members share ideas and past experiences.
2. **Checklists** : Use standard risk checklists from previous projects.
3. **Interviews** : Talk to stakeholders, clients and domain experts.
4. **SWOT Analysis** : Identify strengths, weaknesses, opportunities and threats.
5. **Prototyping** : Build early prototypes to uncover technical and requirement risks.
6. **Review of Documentation** : Analyze requirements, design, and previous project reports.
7. **Historical Data** : Use data from past projects and industry trends.

Steps in Risk Identification

1. Identify possible risks



2. Analyze and document



3. Prioritize risks



4. Plan risk response

Remember: The earlier the risk is identified, the easier and cheaper it is to manage.

Risk Projection

What is Risk Projection?

Risk projection is the process of estimating the likelihood and impact of identified risks in the future. It helps in planning and preparing for possible outcomes.

Objectives

- Estimate the probability of each risk.
- Assess the potential impact on project (cost, time, quality).
- Prioritize risks based on severity.
- Plan mitigation strategies and allocate resources.

Why it is important?

- Helps in better planning.
- Reduces uncertainty.
- Improves decision making.
- Minimizes potential damage.

Techniques Used

- 1 Qualitative Analysis : Expert judgment, risk matrices.
- 2 Quantitative Analysis : Probability and statistical models.
- 3 Simulation : Monte Carlo simulation, scenario analysis.
- 4 Historical Data : Using past project data.

Example

If there is a risk of "Technology change", we may project:

- Likelihood : High (70%)
- Impact : High (increased cost and delay)
- Priority : Critical

Risk Projection Table			
Risk	Likelihood	Impact	Priority
Technology change	High (70%)	High	Critical

Risk Refinement

What is Risk Refinement?

Risk refinement is the process of analyzing and detailing the identified risks to get a clearer understanding of their causes, effects and required actions. It helps in creating more accurate risk plans.


Objectives

- Break down high-level risks into specific risks.
- Analyze root causes and consequences.
- Define mitigation and contingency plans.
- Update risk register with refined details.

Benefits

- Improves accuracy of risk assessment.
- Helps in better resource allocation.
- Reduces surprises during execution.
- Enables proactive risk management.

Steps in Risk Refinement



Example

A general risk "Project delay" can be refined into:

- Delay in requirement gathering (cause: unclear requirements)
- Delay in development (cause: resource shortage)
- Delay in testing (cause: more defects)

} Each sub-risk is analyzed for likelihood, impact and mitigation plan.

RMMM (Risk Mitigation, Monitoring and Management) in Software Engineering

What is RMMM?

RMMM is a proactive and continuous process used in software engineering to handle risks throughout the software development life cycle (SDLC). It helps in reducing the impact of risks, monitoring them, and taking appropriate actions to manage them effectively.

Components of RMMM

- R Risk Mitigation :**
 - Take preventive actions to reduce the probability or impact of risks.
 - Involves removing, reducing or transferring risks.
- M Monitoring :**
 - Track the identified risks regularly.
 - Check if risk triggers occur and if mitigation actions are effective.
- M Management :**
 - Take corrective actions if risks materialize.
 - Re-plan and allocate resources as needed.

Key Points

- RMMM is an ongoing process.
- It is a part of risk management in software engineering.
- Helps in achieving project objectives (time, cost, quality).
- Involves both proactive (mitigation) and reactive (management) actions.

Benefits

- Reduces project failures.
- Improves decision making.
- Ensures better resource utilization.
- Increases project success rate.

RMMM Plan

What is RMMM Plan?

RMMM Plan is a detailed strategy document that defines how risks will be mitigated, monitored and managed throughout the project. It is prepared during the planning phase and updated regularly.

Contents of RMMM Plan

- 1 List of identified risks (from risk register).
- 2 Mitigation strategies (what actions to take).
- 3 Monitoring approach (how and when to track).
- 4 Management actions (what to do if risk occurs).
- 5 Roles and responsibilities.
- 6 Timeline and review schedule.

Steps to Prepare RMMM Plan

1. Identify risks from risk register
- ↓
2. Define mitigation, monitoring and management actions
- ↓
3. Assign responsibilities and timeline
- ↓
4. Review and update regularly

Remember: RMMM is not a one-time activity. It continues throughout the project to ensure risks are controlled and project goals are met.

Plan → Monitor →
Manage → Success

Software Pricing

What is Software Pricing?

Software pricing is the process of determining the cost of a software product or service. It involves setting a price that reflects the value, development cost, market demand and business goals.

Factors Affecting Software Pricing

- Development cost (effort, time, resources).
- Maintenance and support cost.
- Market demand and competition.
- Features and complexity.
- Target customers (individuals, businesses, organizations).
- Value to the customer (ROI, productivity, efficiency).

Common Pricing Models

1. Fixed Price - predetermined cost, suitable for well-defined projects.
2. Time and Material - based on actual time and resources used.
3. Value-Based Pricing - price based on business value to the customer.
4. Subscription / Licensing - recurring payment for continued use.
5. Tiered Pricing - different features at different price levels.

Goal of Software Pricing

To ensure profitability for the provider and value for the customer.

Plan-Driven Development

What is Plan-Driven Development?

Plan-driven development is a traditional software development approach where the entire process is planned and controlled from the beginning. It follows a defined process, detailed documentation and strict change control.

Key Characteristics

- Requires detailed planning and documentation.
- Follows a linear and sequential process.
- Emphasis on upfront requirements and design.
- Changes are controlled and costly.
- Suitable for stable and well-understood projects.


Advantages

- Clear structure and direction.
- Better cost and time estimation.
- High quality and documentation.

Disadvantages

- Less flexibility.
- Late customer feedback.
- Not suitable for changing requirements.

Phases in Plan-Driven Development



Project Scheduling

What is Project Scheduling?

Project scheduling is the process of determining when activities should be performed, how long they will take, and in what order, to complete the project within the given time, cost and quality constraints.

Key Elements

- Activities (tasks).
- Dependencies (order of tasks).
- Duration (time taken).
- Resources (people, tools, budget).
- Milestones (important checkpoints).

Scheduling Techniques

1. Gantt Chart - visual timeline of tasks.
2. PERT - estimates time with optimistic, most likely and pessimistic times.
3. CPM (Critical Path Method) - finds the longest path of dependent tasks.
4. Agile Scheduling - iterative and flexible (used in agile projects).

Example: Gantt Chart

Task	Week 1	Week 2	Week 3	Week 4
Planning	■			
Design		■		
Development		■	■	
Testing			■	
Deployment				■

Benefits

- Better time management.
- Efficient use of resources.
- Reduces risks and delays.
- Helps in achieving project goals.

*** Remember:** Good scheduling ensures the right work, at the right time, with the right resources.

Agile Planning

1. What is Agile Planning?

- Agile planning is an iterative and incremental approach to plan, prioritize and deliver work in small, manageable units (iterations or sprints). It allows flexibility to adapt to changing requirements.


2. Key Activities in Agile Planning

- Understand and gather requirements (from product owner).
- Prioritize the product backlog (using MoSCoW or business value).
- Plan the sprint (select tasks for the iteration).
- Estimate the effort (using techniques like story points, etc.).
- Define sprint goal and create sprint backlog.

3. Benefits of Agile Planning

- Better flexibility and adaptability.
- Early delivery of working software.
- Improved customer satisfaction.
- Continuous feedback and improvement.

Agile Planning Flow



Agile = Plan → Build → Review → Improve

Estimation Techniques in Software Engineering

1. What is Estimation?

- Estimation is the process of predicting the effort, time, cost and resources required to complete a task or project.
- It helps in planning, resource allocation, risk management and tracking progress.

2. Common Estimation Techniques

- Expert Judgment** - Based on experience and knowledge of experts.
- Analogy** - Comparing with similar past projects.
- Parametric Estimation** - Uses mathematical models (e.g., COCOMO).
- Bottom-up Estimation** - Estimating individual tasks and summing up.
- Top-down Estimation** - Estimating at high level and breaking down.
- Planning Poker** - Team-based estimation using story points.
- Wideband Delphi** - Iterative expert consensus method.

Popular Estimation Units

Unit	Used For
Hours / Days	Small tasks
Story Points	Agile projects (relative effort)
Function Points	Size of software (productivity)
T-Shirt Sizes	High-level estimation (XS, S, M, L, XL)

💡 Right estimation leads to better planning, reduced risk and successful project delivery.